

11. Time and Space.

er	Description	Earliest H Hr	
		Time Reqd	Running Time
1.	Time now	091600 Jan 25	
2.	Plg and prep	96 Hrs	131600 Jan 25
3.	Rehearsals	25 Hrs Min 50	141750 Jan 25
4.	Rest	04 Hrs	142150 Jan 25
5.	Present loc to New tac HQs	05 Hrs	150250 Jan 25
6.	Prep for consolidation	08 Hrs	151050 Jan 25
7.	Consolidation in SFHQ (W) ph 1 and 2	12 Hrs	152250 Jan 25
8.	Move to FUP	02 Hrs 30 Min	160020 Jan 25
9.	At FUP	30 min	160050 Jan 25
10.	H Hr	160050 Jan 25	
11.	Fighting through obj (GOAT, COBRA, CAT)	05 Hrs	160550 Jan 25
12.	Ph 1 to be completed	160550 Jan 25	
13.	Ph 2 to be started (NET)	160550 Jan 25	
14.	Fighting through obj (DRAGON)	06 Hrs	171150 Jan 25
15.	Ph 2 to be completed	171150 Jan 25	
16.	Ph 3 to be started (NET)	171150 Jan 25	
17.	Fighting through obj (DOG)	07 Hrs	171850 Jan 25
18.	Ph 3 to be completed	171850 Jan 25	
19.	Ph 4 to be started (NET)	171850 Jan 25	
20.	Consolidation of captured areas	05 Hrs	171150 Jan 25
21.	Ph 4 to be completed	171150 Jan 25	
22.	Consolidation in SFHQ (W) ph 4	06 Hrs	170550 Jan 2025
23.	Op to be completed	170600 Jan 2025	